COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 09/ 10/ 2014

ESTI MATE SUMVARY 11: 50: 57
CONTI D C18316 ESTI MATE NO 0006 PROG SPEC YR 2005
PCN: 18316- Bl D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCR! PTI O\ TIME CHARGED: 114.0 DAYS TI VE ALLOW 196 WORK DAYS
SH 14 VEST MAIN | N STERLI NG PERCENT TIME:  58.16 ORI G TI VE ALLOW 190 WORK DAYS
PROJECT NO STA0142- 058
SH 14 VEST MAIN | N STERLI NG
NAME OF ROAD: 014C
PRQIECT COUNTI ES: LOGAN
CONTRACTOR:
SCOTT CONTRACTI NG | NC. PAY PERI OD ENDI NG 08/ 30/ 2014 DATE TI ME STARTED 03/03/2014
9600 E. 104th Avenue DATE LET 11/ 14/ 2013 DATE WORK BEGAN
DATE AWARDED 11/ 22/ 2013 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 12/ 18/ 2013 DATE ACCEPTED
Hender son CO 80640 DATE NOTI CE TO PROCEED 03/ 03/ 2014
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMI:  $ 7,978, 571. 34 PARTI Ol PATI NG $ 2,024, 650. 10 $ 275, 169. 70
AWARD PRQJECT AMT: $ 7,017, 511. 53 NON-PARTI Ol PATI NG 924, 879. 97 41, 167. 10
PERCENT COWPLETE: 36.97% TOTAL EARNI NGS 2,949, 530. 07 316, 336. 80
FUNDS AVAI LABLE: $ 5,029, 041.27 STOCKPI LED MATERI ALS 427, 985. 60 -16, 745. 42
GROSS EARNI NGS 3,377, 515. 67 299, 591. 38
TOTAL CLAI NV5: $ 0. 00 RETAI NAGE - 83, 268. 63 -9, 490. 10
SECUR! TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 3,294, 247. 04 290, 101. 28
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AVOUNT DUE 3,294, 247. 04 290, 101. 28
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 290, 101. 28

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C18316
PCN: 18316-BI D
PRQJECT: STA0142- 058
REF | TEM
NO. NO.

CAT NO0200 ROADWAY
0005 202-00001 Renoval of
0010 202-00019 Renoval of
0015 202-00035 Renoval of
0020 202-00195 Renoval of
0025 202-00200 Renoval of
0030 202-00201 Renoval of
0035 202-00202 Renoval of
0040 202-00203 Renoval of
0045 202-00210 Renoval of
0050 202-00220 Renoval of
0055 202-00250 *Renoval of

Structure

I nl et

Pi pe

Medi an Cover

Si dewal k

Qutter

Curb and GQutter

Concrete Pavenent

Asphal t Mat

Pavenent Mar ki ng

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0006

CURRENT
QUANTI TY/
UNITS
UNT PRI CE

10. 000
EACH
532. 47000
24.000
EACH

266. 23000
1, 108. 000

LF
10. 24000
5, 604. 000

SY
1. 33000
822. 000

SY
1. 33000
164. 000

LF
1. 33000
717.000

LF
2.76000
33, 952. 000

LF
0. 67000
4, 684. 000

SY
1. 66000
2,741.000

SY
1. 33000
15, 000. 000

SF

2. 43000

PREV QTY/
QTY TH'S PERI OD
QY TO DATE

8. 000
2.000
10. 000

8. 000

=

000
9. 000

920. 000
188. 000
1, 108. 000

2,832.000
780. 000
3,612. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

86. 000
52. 000
138. 000

13, 418. 000
8, 097. 000
21, 515. 000

0. 000
230. 000
230. 000

85. 000
491. 000
576. 000

2,525. 000
1, 063. 000
3, 588. 000

Page 2
ESTI MATE RUN 09/ 10/ 2014

11: 50: 57
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
1, 064. 94
5,324.70
266. 23
2,396.07
1,925. 12
11, 345. 92
1, 037. 40
4,803. 96
0. 00
0. 00
0. 00
0. 00
143.52
380. 88
5,424. 99
14, 415. 05
381. 80
381. 80
653. 03
766. 08
2, 583. 09
8, 718. 84



CONTI D C18316 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 18316-BI D ESTI MATE RUN 09/ 10/ 2014
PRQJECT: STA0142- 058 ESTI MATE NO 0006 11:50: 57
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0060 202-00425 *Renoval of Bridge Railing 88. 000 0. 000
LF 0. 000 0. 00
43. 14000 0. 000 0.00
0065 202-00700 *Renoval of Light Standard 0. 000 0. 000
EACH 0. 000 0. 00
498. 18000 0. 000 0. 00
0070 202-00810 *Renoval of Gound Sign 47. 000 21. 000
EACH 9. 000 656. 10
72.90000 30. 000 2,187.00
0075 202-00821 *Renoval of Sign Panel 76. 000 1. 000
EACH 11. 000 1, 136. 08
103. 28000 12. 000 1, 239. 36
0080 202-00831 *Renoval of Traffic Signal Head 10. 000 0. 000
EACH 0. 000 0. 00
186. 81000 0. 000 0. 00
0085 202-01130 *Renoval of Cuardrail Type 3 54. 000 54. 000
LF 0. 000 0. 00
5. 37000 54. 000 289. 98
0090 202-05150 Sandbl asti ng 9, 890. 000 0. 000
SF 0. 000 0. 00
0. 61000 0. 000 0. 00
0095 203- 00010 Uncl assi fied Excavation (Conplete In Place) 15, 774. 000 2,623. 000
cY 2,623. 000 15, 738. 00
6. 00000 5, 246. 000 31, 476. 00
0100 203- 00062 Enbanknent Material (Conplete In Place) (Special) 471. 000 471.000
CcY 0. 000 0. 00
15. 37000 471. 000 7,239.27
0105 203-00100 Muck Excavation 3, 000. 000 938. 000
CcY 28. 000 183. 96
6. 57000 966. 000 6, 346. 62
0110 203-01100 Proof Rolling 100. 000 18. 000
HOUR 4.000 402. 84
100. 71000 22.000 2,215.62



CONTI D C18316 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PON: 18316-BI D ESTI MATE RUN 09/ 10/ 2014
PRQJECT: STA0142- 058 ESTI MATE NO 0006 11: 50: 57
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 203-01500 Bl adi ng 100. 000 8. 000
HOUR 0. 000 0. 00
137. 39000 8. 000 1,099. 12
0120 203-01594 Conbi nati on Loader 100. 000 0. 000
HOUR 0. 000 0. 00
93. 62000 0. 000 0. 00
0125 203-01597 Pot hol i ng 200. 000 153. 500
HOUR 15. 500 3,904.92
251. 93000 169. 000 42,576. 17
0130 206- 00000 Structure Excavation 1, 130. 000 1, 061. 000
CY 0. 000 0. 00
3.53000 1, 061. 000 3,745.33
0135 206- 00100 Structure Backfill (dass 1) 715. 000 646. 000
CY 0. 000 0. 00
28. 60000 646. 000 18, 475. 60
0140 206-01781 Shoring (Area 1) 1. 000 0. 000
LS 0. 000 0. 00
6, 180. 83000 0. 000 0. 00
0145 206-01782 Shoring (Area 2) 1. 000 0. 000
LS 0. 000 0. 00
6, 180. 83000 0. 000 0. 00
0150 206-01783 Shoring (Area 3) 1. 000 0. 000
LS 0. 000 0. 00
6, 180. 83000 0. 000 0. 00
0155 208- 00002 *Erosion Log (12 Inch) 4, 655. 000 4,038. 000
LF 617. 000 2,776.50
4. 50000 4, 655. 000 20, 947. 50
0155 MATERI AL ALLOMANCE 662. 000
LF -617. 000 -1,271.02
2. 06000 45. 000 92.70
0160 208-00020 *Silt Fence 1, 500. 000 0. 000
LF 0. 000 0. 00

1. 52000 0. 000 0. 00



CONTI D C18316 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PON: 18316-BI D ESTI MATE RUN 09/ 10/ 2014
PRQJECT: STA0142- 058 ESTI MATE NO 0006 11: 50: 57
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0165 208- 00035 *Aggregat e Bag 700. 000 199. 000
LF 160. 000 1, 169. 60
7.31000 359. 000 2,624.29
0170 208- 00045 Concrete Washout Structure 2.000 0. 000
EACH 0. 000 0. 00
1, 406. 34000 0. 000 0. 00
0175 208-00051 *StormDrain Inlet Protection (Type 1) 70. 000 0. 000
LF 0. 000 0. 00
16. 88000 0. 000 0. 00
0180 208- 00052 *StormDrain Inlet Protection (Type 2) 105. 000 105. 000
LF 0. 000 0. 00
28.13000 105. 000 2,953. 65
0185 208- 00103 Renoval and Di sposal of Sedinent (Labor) 130. 000 80. 000
HOUR 25. 000 992. 50
39. 70000 105. 000 4,168. 50
0190 208- 00105 Renoval and Disposal of Sedinent (Equipnent) 90. 000 54. 000
HOUR 10. 000 803. 60
80. 36000 64. 000 5,143. 04
0195 208-00106 Sweepi ng (Sedi nent Renoval ) 253. 000 194. 000
HOUR 59. 000 8,961.51
151. 89000 253. 000 38, 428. 17
0200 208-00107 Renoval of Trash 30. 000 0. 000
HOUR 0. 000 0. 00
80. 36000 0. 000 0. 00
0205 208- 00206 Erosi on Control Supervisor 165. 000 64. 000
DAY 23. 000 9, 056. 94
393. 78000 87. 000 34, 258. 86
0210 210-00010 *Reset Mail box Structure 13. 000 0. 000
EACH 0. 000 0. 00
200. 48000 0. 000 0. 00
0215 210-00815 *Reset Sign Panel 30. 000 0. 000
EACH 0. 000 0. 00

182. 27000 0. 000 0. 00



CONTI D C18316 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 18316-BI D ESTI MATE RUN 09/ 10/ 2014
PRQJECT: STA0142- 058 ESTI MATE NO 0006 11: 50: 57
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0220 210-00831 *Reset Traffic Signal Head 44. 000 0. 000
EACH 0. 000 0. 00
249. 09000 0. 000 0. 00
0225 210-01700 Reset Sprinkl er Head 36. 000 0. 000
EACH 0. 000 0. 00
60. 76000 0. 000 0. 00
0230 210-04010 *Adj ust Manhol e 12. 000 0. 000
EACH 0. 000 0. 00
303. 77000 0. 000 0. 00
0235 212-00006 *Seedi ng (Native) 3. 000 0. 400
ACRE 0. 000 0. 00
716. 89000 0. 400 286. 76
0240 212-00032 *Soi | Condi tioning 3. 000 0. 000
ACRE 0. 000 0. 00
2,904. 01000 0. 000 0. 00
0245 213-00002 *Mil ching (Wed Free Hay) 6. 000 0. 000
ACRE 0. 000 0. 00
668. 29000 0. 000 0. 00
0250 213-00061 *Mil ch Tacki fier 1, 200. 000 0. 000
LB 0. 000 0. 00
3. 65000 0. 000 0. 00
0255 213-00150 *Bonded Fi ber Matrix 2.000 0. 400
ACRE 0. 000 0. 00
6, 561. 37000 0. 400 2,624.55
0260 216- 00201 *Soi | Retention Bl anket (Straw Coconut) 340. 000 0. 000
SY 0. 000 0. 00
2.43000 0. 000 0. 00
0265 216- 00302 *Turf Reinforcenent Mat (d ass 2) 180. 000 0. 000
SY 0. 000 0. 00
26. 73000 0. 000 0. 00
0270 304- 06000 Aggregate Base Course (C ass 6) 4, 500. 000 2,720. 440
TON 52. 250 1, 902. 95
36. 42000 2,772.690 100, 981. 37



CONTI D C18316 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 18316- BI D ESTI MATE RUN 09/ 10/ 2014
PRQIECT: STA0142- 058 ESTI MATE NO 0006 11: 50: 57
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0271 304- 06007 ABC (CL 6) 334. 000 321. 000
CY 13. 000 850. 07
65. 39000 334. 000 21, 840. 26
0275 310- 00608 *Ful | Depth Reclamation of Hot M x Asphalt Pavenent 71, 931. 000 16, 660. 000
0-8"
( ) SY 12, 991. 000 28, 450. 29
2.19000 29, 651. 000 64, 935. 69
0280 403-00720  *Hot Mx Asphalt (Patching) (Asphalt) 603. 540 461. 980
TON 141. 560 40, 421. 04
285. 54000 603. 540 172, 334.81
0285 403-34741  *Hot M x Asphalt (Gading SX) (75) (PG 64-22) 176. 000 0. 000
TON 69. 520 3,379.37
48. 61000 69. 520 3,379.37
0290 412-00600 Concrete Pavenent (6 Inch) 1, 349. 000 0. 000
Sy 50. 000 1, 360. 50
27.21000 50. 000 1, 360. 50
0295 412-00605 Concrete Pavenent (6 Inch) (Fast Track) 921. 000 0. 000
Sy 208. 000 5,957.12
28. 64000 208. 000 5,957.12
0300 412-00805 Concrete Pavenent (8 Inch) (Fast Track) 1,517. 000 0. 000
Sy 161. 000 8, 091. 86
50. 26000 161. 000 8, 091. 86
0305 412-00900 Concrete Pavenent (9 I|nch) 65, 722. 000 11, 949. 000
SY 1, 160. 000 42, 363. 20
36. 52000 13, 109. 000 478, 740. 68
0305 MATERI AL ALLOMANCE Coar se Aggr egat e 0. 000
SY 0. 000 0. 00
4. 22000 0. 000 0. 00
0305 MATERI AL ALLOMANCE Coar se Aggr egat e 20, 164. 220
SY -1,160. 000 -4,895. 20
4. 22000 19, 004. 220 80, 197. 81
0305 MATERI AL ALLOMANCE Rei nf orcing St eel 12, 064. 219
SY -1,160. 000 -3,712.00
3.20000 10, 904. 219 34, 893. 50



CONTI D C18316 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 18316-BI D ESTI MATE RUN
PRQJECT: STA0142- 058 ESTI MATE NO 0006
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QY TO DATE PERI OD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0305 MATERI AL ALLOMANCE Rei nforcing Steel 41, 708. 781
SY 0. 000 0. 00
3.20000 41, 708. 781 133, 468. 10
0305 MATERI AL ALLOMNCE | nt er nedi at e Rock 53, 444.506
SY -1, 160. 000 -1,972.00
1. 70000 52, 284. 506 88, 883. 66
0305 MATERI AL ALLOMNCE Coar se Aggregate 22,593. 609
SY -1, 160. 000 -4,895. 20
4. 22000 21, 433. 609 90, 449. 83
0310 412-00920 Concrete Pavenent (9 Inch) (Fast Track) 11, 163. 000 400. 000
SY 0. 000 0. 00
40. 30000 400. 000 16, 120. 00
0315 412- 05000 Partial Depth Repair of Concrete Pavenment 500. 000 0. 000
SF 0. 000 0. 00
2.83000 0. 000 0. 00
0320 503-00018 *Drilled Caisson (18 Inch) 12. 000 0. 000
LF 0. 000 0. 00
280. 23000 0. 000 0. 00
0325 504- 08255 Masonry Landscape Wl |l (Dry Stack) 200. 000 0. 000
SF 0. 000 0. 00
36. 46000 0. 000 0. 00
0330 506-01020 Ceogri d Rei nf orcenent 9, 000. 000 1, 761. 000
SY 85. 000 310. 25
3. 65000 1, 846. 000 6, 737. 90
0335 601- 03000 Concrete Cass D 34. 200 34. 200
CY 0. 000 0. 00
644. 09000 34. 200 22,027. 88
0340 602- 00000 Rei nforcing Steel 7,629. 000 1, 644. 000
LB 0. 000 0. 00
1. 20000 1, 644. 000 1,972.80
0345 603-01185 18 Inch Reinforced Concrete Pipe (Conplete In Place) 918. 000 918. 000
LF 0. 000 0. 00

59. 66000 918. 000 54, 767. 88



CONTI D C18316 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 18316-BI D ESTI MATE RUN 09/ 10/ 2014
PRQJECT: STA0142- 058 ESTI MATE NO 0006 11:50: 57
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0350 603-01245 24 I nch Reinforced Concrete Pipe (Conplete In Place) 494. 000 494. 000
LF 0. 000 0. 00
72.91000 494. 000 36, 017. 54
0355 603- 01305 30 Inch Reinforced Concrete Pipe (Conplete In Place) 280. 000 280. 000
LF 0. 000 0. 00
93. 39000 280. 000 26, 149. 20
0360 603-01365 36 Inch Reinforced Concrete Pipe (Conplete In Place) 64. 000 64. 000
LF 0. 000 0. 00
111.53000 64. 000 7,137.92
0365 603- 70604 6x4 Foot Concrete Box Cul vert (Precast) 162. 000 162. 000
LF 0. 000 0. 00
553. 41000 162. 000 89, 652. 42
0370 604-16005 Inlet Type 16 (5 Foot) 14. 000 0. 000
EACH 0. 000 0. 00
3, 354. 20000 0. 000 0. 00
0375 604- 16050 Inlet Type 16 (Single) (Special) 3. 000 1. 000
EACH 0. 000 0. 00
4,611. 32000 1. 000 4,611. 32
0380 604-19000 Inl et Special 2.000 2.000
EACH 0. 000 0. 00
4, 755. 30000 2.000 9, 510. 60
0385 604-19205 Inlet Type R L 10 (5 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
6, 711. 89000 0. 000 0. 00
0390 604-19305 Inlet Type R L 15 (5 Foot) 3. 000 1. 000
EACH 0. 000 0. 00
9, 104. 62000 1. 000 9, 104. 62
0395 604-30010 Manhol e Sl ab Base (10 Foot) 7.000 7.000
EACH 0. 000 0. 00
2,497. 04000 7.000 17,479. 28
0400 605- 00040 4 Inch Perforated Pipe Underdrain 450. 000 0. 000
LF 0. 000 0. 00
91. 08000 0. 000 0. 00



CONTI D: C18316 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PCN: 18316-BI D ESTI MATE RUN 09/ 10/ 2014
PRQJECT: STA0142- 058 ESTI MATE NO. 0006 11: 50: 57
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0405 605- 84000 Subsurface Drain Qutlet 282. 000 0. 000
LF 0. 000 0. 00
53. 33000 0. 000 0.00
0410 606- 00301 *Quardrail Type 3 (6-3 Post Spacing) 594. 000 0. 000
LF 0. 000 0. 00
41. 56000 0. 000 0.00
0415 606-01340 *End Anchorage Type 3D 5. 000 0. 000
EACH 0. 000 0. 00
856. 62000 0. 000 0.00
0420 606- 01385 *Transition Type 3J 1. 000 0. 000
EACH 0. 000 0. 00
996. 36000 0. 000 0.00
0425 606- 01390 *End Anchorage Type 3K 1. 000 0. 000
EACH 0. 000 0. 00
1, 415. 56000 0. 000 0.00
0430 606- 02005 *End Anchorage (Fl ared) 4.000 0. 000
EACH 0. 000 0. 00
838. 40000 0. 000 0.00
0435 607- 11525 Fence (Pl astic) 500. 000 500. 000
LF 0. 000 0. 00
2. 43000 500. 000 1, 215. 00
0440 607-11580 Fence (Tenporary) 200. 000 0. 000
LF 0. 000 0. 00
2. 43000 0. 000 0.00
0445 608- 00000 Concrete Sidewal k 1, 784. 000 0. 000
Sy 0. 000 0. 00
24. 58000 0. 000 0.00
0450 608- 00010 Concrete Curb Ranp 176. 000 0. 000
Sy 0. 000 0. 00
62. 10000 0. 000 0.00
0455 609- 21010 Curb and Qutter Type 2 (Section I-B) 7, 020. 000 0. 000
LF 0. 000 0. 00
8. 63000 0. 000 0.00



CONTI D C18316 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 11
PON: 18316- BI D ESTI MATE RUN 09/ 10/ 2014
PRQJECT: STA0142- 058 ESTI MATE NO 0006 11: 50: 57
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0460 609-21020 Curb and Qutter Type 2 (Section II-B) 18, 696. 000 4,427.000
LF 425. 000 4,143.75
9. 75000 4, 852. 000 47, 307. 00
0465 609-21021 Curb and Qutter Type 2 (Section I1-M 19. 000 0. 000
LF 0. 000 0. 00
13. 48000 0. 000 0. 00
0470 609- 24006 CQutter Type 2 (6 Foot) 644. 000 0. 000
LF 125. 000 4, 950. 00
39. 60000 125. 000 4, 950. 00
0475 609-24008  Cutter Type 2 (8 Foot) 144. 000 0. 000
LF 0. 000 0. 00
39. 60000 0. 000 0. 00
0480 610- 00024 Medi an Cover Material (4 Inch Patterned Concrete) 19, 724. 000 0. 000
SF 0. 000 0. 00
4. 15000 0. 000 0. 00
0485 612-00101 *Del i neator (Drivable Concrete Installation) (Type I) 30. 000 0. 000
EACH 0. 000 0. 00
75. 33000 0. 000 0. 00
0490 612-00103 *Del i neator (Drivable Concrete Installation) (Type I11) 5. 000 0. 000
EACH 0. 000 0. 00
77.76000 0. 000 0. 00
0495 613-00206 *2 Inch Electrical Conduit (Bored) 260. 000 0. 000
LF 0. 000 0. 00
14. 95000 0. 000 0. 00
0500 613-00306 *3 Inch Electrical Conduit (Bored) 570. 000 0. 000
LF 0. 000 0. 00
17. 44000 0. 000 0. 00
0505 613-01200 *2 Inch Electrical Conduit (Plastic) 3, 170. 000 0. 000
LF 0. 000 0. 00
9. 96000 0. 000 0. 00
0510 613-01300 *3 Inch BElectrical Conduit (Plastic) 665. 000 0. 000
LF 0. 000 0. 00
11. 21000 0. 000 0. 00



CONTI D C18316 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 12
PON: 18316- BI D ESTI MATE RUN 09/ 10/ 2014
PRQJECT: STA0142- 058 ESTI MATE NO 0006 11: 50: 57
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0515 613-07026 *Pul | Box (16"x24"x12") 12. 000 0. 000
EACH 0. 000 0. 00
622. 72000 0. 000 0. 00
0520 613-07029 *Pul | Box (24"x24"x12") 3. 000 0. 000
EACH 0. 000 0. 00
996. 36000 0. 000 0. 00
0525 613-10000 *Wring 1. 000 0. 000
LS 0. 000 0. 00
62, 272. 28000 0. 000 0. 00
0530 613-16000 *Lum naire (Special) 42.000 0. 000
EACH 0. 000 0. 00
1, 893. 08000 0. 000 0. 00
0535 613-34303 *Li ght Standard Metal (30 Foot) (2 Arn) (Spec) 21. 000 0. 000
EACH 0. 000 0. 00
5, 822. 46000 0. 000 0. 00
0540 613-40012 *Light Standard Foundation Speci al 21.000 0. 000
EACH 0. 000 0. 00
1, 369. 99000 0. 000 0. 00
0545 613-50100 *Lighting Control Center 2.000 0. 000
EACH 0. 000 0. 00
9, 963. 56000 0. 000 0. 00
0550 614-00011 *Sign Panel (Qass I) 353. 000 0. 000
SF 0. 000 0. 00
20. 05000 0. 000 0. 00
0555 614-00012 *Sign Panel (Cass I1) 559. 000 0. 000
SF 0. 000 0. 00
27.95000 0. 000 0. 00
0560 614-00013 *Sign Panel (Cass I11) 28. 000 0. 000
SF 0. 000 0. 00
30. 38000 0. 000 0. 00
0565 614-01512 *Steel Sign Support (2-1nch Round) (Post) 158. 000 0. 000
LF 0. 000 0. 00
6. 08000 0. 000 0. 00



CONTI D C18316 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PON: 18316-BI D ESTI MATE RUN 09/ 10/ 2014
PRQIECT: STA0142- 058 ESTI MATE NO 0006 11: 50: 57
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0570 614-01522 *Steel Sign Support (2-1nch Round)(Socket) 16. 000 0. 000
EACH 0. 000 0. 00
46. 18000 0. 000 0. 00
0575 614-01575 *Steel Sign Support (2-1/2 Inch Round NP-40) (Post) 375. 000 0. 000
LF 0. 000 0. 00
14. 58000 0. 000 0. 00
0580 614-01578 *Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 33. 000 0. 000
EACH 0. 000 0. 00
218. 71000 0. 000 0. 00
0585 614-10160 *Si gnal Head Backpl at es 9. 000 0. 000
EACH 0. 000 0. 00
124. 54000 0. 000 0. 00
0590 614-70150 *Pedestrian Signal Face (16) (Countdown) 4.000 0. 000
EACH 0. 000 0. 00
591. 58000 0. 000 0. 00
0595 614- 70560 *Traffic Signal Face (12-12-12-12-12) 4.000 0. 000
EACH 0. 000 0. 00
1, 183. 17000 0. 000 0. 00
0600 614-72860 *Pedestrian Push Button 4.000 0. 000
EACH 0. 000 0. 00
292. 68000 0. 000 0. 00
0605 614-72895 *Vehi cl e Detection System (Single Canera) 4.000 0. 000
EACH 0. 000 0. 00
6, 849. 95000 0. 000 0. 00
0610 614-75336 *Traffic Signal Face (12-12-12) (Install Only) 6. 000 0. 000
EACH 0. 000 0. 00
249. 09000 0. 000 0. 00
0615 614- 84000 *Traffic Signal Pedestal Pole Steel 3. 000 0. 000
EACH 0. 000 0. 00
560. 45000 0. 000 0. 00
0620 625- 00000 *Construction Surveying 1. 000 0.125
LS 0.221 20, 139. 76

91, 130. 15000 0. 346 31, 531. 03
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PCN: 18316-BI D ESTI MATE RUN 09/ 10/ 2014
PRQIECT: STA0142- 058 ESTI MATE NO 0006 11: 50: 57
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0625 626- 00000 *Mobi | i zati on 1. 000 0. 600
LS 0. 000 0. 00
289, 848. 15000 0. 600 173, 908. 89
0630 626- 01000 *Public Information Services 1. 000 0. 500
LS 0. 000 0. 00
13, 037. 69000 0. 500 6, 518. 85
0635 627-00001 *Pavenent Marking Pai nt 177. 000 28. 000
GAL 48. 000 3,791.04
78. 98000 76. 000 6, 002. 48
0640 627-00005 *Epoxy Pavenent MarKki ng 147. 000 0. 000
GAL 0. 000 0. 00
115. 43000 0. 000 0. 00
0645 627-02010 *Preformed Pl astic Pavenent Marking (Type I1) (Inlaid) 2,792. 000 0. 000
SF 0. 000 0. 00
13. 37000 0. 000 0. 00
0650 627-30405 *Preformed Ther nopl astic Pavenent Marking (Wrd- Synbol ) 842. 000 0. 000
SF 0. 000 0. 00
14. 58000 0. 000 0. 00
0655 627-30410 *Preformed Thernopl astic Pavenent Marking (Xwal k- St op 1, 854. 000 0. 000
Li ne
) SF 0. 000 0. 00
12. 15000 0. 000 0. 00
0660 629-01031 Survey Monurent (Type 3A) 5. 000 0. 000
EACH 0. 000 0. 00
874. 85000 0. 000 0. 00
0665 630-00000  *Fl aggi ng 6, 000. 000 3, 030. 000
HOUR 859. 000 22,961. 07
26. 73000 3, 889. 000 103, 952. 97
0670 630- 00003 *Uni formed Traffic Control 30. 000 0. 000
HOUR 0. 000 0. 00
78. 98000 0. 000 0. 00
0675 630- 00004 *Traffic Control Vehicle 2.000 0. 000
EACH 0. 000 0. 00
1, 215. 07000 0. 000 0. 00
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PCN: 18316- BI D ESTI MATE RUN 09/ 10/ 2014
PRQIECT: STA0142- 058 ESTI MATE NO 0006 11: 50: 57
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0680 630- 00007 *Traffic Control Inspection 50. 000 17. 000
DAY 0. 000 0. 00
121. 51000 17. 000 2, 065. 67
0685 630-00012 *Traffic Control Managenent 200. 000 128. 000
DAY 35. 000 24, 453. 10
698. 66000 163. 000 113, 881. 58
0690 630-80002 *Fl ashi ng Beacon (Sol ar) 2.000 1. 000
EACH 0. 000 0. 00
546. 79000 1. 000 546. 79
0695 630-80335 *Barricade (Type 3 MA) (Tenporary) 40. 000 3. 500
EACH 0. 000 0. 00
72.90000 3.500 255. 15
0700 630-80336 *Barricade (Type 3 MB) (Tenporary) 25. 000 1. 000
EACH 0. 000 0. 00
145. 81000 1. 000 145. 81
0705 630-80341 *Construction Traffic Sign (Panel Size A) 137. 000 56. 500
EACH 12. 000 583. 32
48. 61000 68. 500 3,329.79
0710 630-80342 *Construction Traffic Sign (Panel Size B) 46. 000 18. 500
EACH 1. 000 85. 05
85. 05000 19. 500 1, 658. 48
0715 630-80344 *Construction Traffic Sign (Special) 150. 000 75. 000
SF 0. 000 0. 00
17. 01000 75. 000 1,275.75
0720 630- 80353 *Vertical Panel (Wth Light) (Flashing) 25. 000 2. 000
EACH 0. 000 0. 00
60. 76000 2.000 121.52
0725 630- 80355 *Portabl e Message Sign Panel 4. 000 2. 000
EACH 0. 000 0. 00
1, 215. 07000 2.000 2,430. 14
0730 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 6. 000 2.500
Type
yee) EACH 0. 000 0. 00
5,467. 81000 2.500 13, 669. 53
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PCN: 18316- BI D ESTI MATE RUN 09/ 10/ 2014
PRQIECT: STA0142- 058 ESTI MATE NO 0006 11: 50: 57
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0735 630- 80360 *Drum Channel i zi ng Devi ce 232. 000 116. 000
EACH 0. 000 0. 00
34. 02000 116. 000 3, 946. 32
0740 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 50. 000 9. 000
EACH 0. 000 0. 00
78. 98000 9. 000 710. 82
0745 630-80370 *Concrete Barrier (Tenporary) 560. 000 280. 000
LF 0. 000 0. 00
38. 89000 280. 000 10, 889. 20
0750 630-80380 *Traffic Cone 150. 000 30. 000
EACH 23.500 285. 53
12. 15000 53. 500 650. 03
0755 630-80391 *Channel i zi ng Devi ce (Fixed) 200. 000 30. 500
EACH 27.500 935. 55
34. 02000 58. 000 1,973.16
0760 630- 80393 *Stackabl e Vertical Panels 200. 000 10. 000
EACH 13. 500 492.21
36. 46000 23.500 856. 81
0761 630-85006 Inpact Atten (Sand Fill) (Tenp) 1. 000 0. 500
EACH 0. 000 0. 00
1, 304. 97000 0. 500 652. 49
0765 700-70010 F/ A M nor Contract Revisions 150, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0770 700-70011 F/ A Partnering 1, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0775 700-70013 F/ A Concrete Pavenent |ncentive 168, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0780 700-70014 F/ A I ncentive Liquidated |Incentive/Disincentive 164, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
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PCN: 18316-BI D ESTI MATE RUN 09/ 10/ 2014
PRQIECT: STA0142- 058 ESTI MATE NO 0006 11: 50: 57
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0785 700-70016 F/ A Fuel Cost Adj ustnent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0790 700-70018 F/ A Roadway Snoot hness | ncentive 50, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0795 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 1, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0800 700-70021 F/ A On- The-Job Trai nee 3, 840. 000 0. 000
HOUR 0. 000 0. 00
1. 00000 0. 000 0. 00
0805 700- 70082 F/ A Furnish & Install El ectrical Service 25, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0810 700-70220 F/ A Phone Service 1, 800. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0815 700- 70380 F/ A Erosion Control 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI  $ 6, 970,294.29 % 258, 424.28 $ 2,398, 200. 57
CAT NOO400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0820 620- 00002 Field Ofice (dass 2) 1. 000 1. 000
EACH 0. 000 0. 00
26, 123. 98000 1. 000 26,123.98
0825 620-00012 Field Laboratory (dass 2) 1. 000 1. 000
EACH 0. 000 0. 00
26, 123. 98000 1. 000 26,123.98
0830 620- 00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
2,187.12000 1. 000 2,187.12
CAT 0400 CURRENT AMI  $ 54,435.08 $ 0.00% 54, 435. 08
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PCN: 18316-BI D ESTI MATE RUN 09/ 10/ 2014
PRQJECT: STA0142- 058 ESTI MATE NO 0006 11: 50: 57
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NOO500 WATER LI NE
0835 202- 00032 Renoval of Valve 13. 000 0. 000
EACH 7.000 1,153. 74
164. 82000 7.000 1,153.74
0840 203- 00062 Enbanknent Material (Conplete In Place) (Special) 2, 265. 000 1, 958. 000
cY 307. 000 4,718.59
15. 37000 2, 265. 000 34, 813. 05
0845 206- 00000 Structure Excavation 3, 035. 000 2,615. 000
cY 420. 000 1, 482. 60
3.53000 3, 035. 000 10, 713. 55
0850 206- 00066 Structure Backfill (Flowable Fly Ash) 259. 000 0. 000
cY 259. 000 28, 376. 04
109. 56000 259. 000 28, 376. 04
0855 250-00210 Solid Waste Di sposal 409. 000 0. 000
CY 0. 000 0. 00
29. 53000 0. 000 0. 00
0860 604-39010 Manhol e Speci al (10 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
4,088. 13000 1. 000 4,088. 13
0865 613-00026 *1-1/4 Inch HDPE Conduit (Bored) 816. 000 806. 000
LF 10. 000 186. 80
18. 68000 816. 000 15, 242. 88
0870 619-00002 Water Service 16. 000 15. 000
EACH 1. 000 1,904.78
1, 904. 78000 16. 000 30, 476. 48
0875 619-10240 24 I nch Wl ded Steel Pipe 30. 000 30. 000
LF 0. 000 0. 00
345. 98000 30. 000 10, 379. 40
0880 619-10307 *30 I nch Wl ded Steel Pipe (Jacked) 30. 000 30. 000
LF 0. 000 0. 00
1, 149. 81000 30. 000 34, 494. 30
0885 619-50320 4 Inch Plastic Pipe 98. 000 89. 000
LF 0. 000 0. 00
77.17000 89. 000 6, 868. 13



CONTI D C18316 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 19
PCN: 18316-BI D ESTI MATE RUN 09/ 10/ 2014
PRQJECT: STA0142- 058 ESTI MATE NO 0006 11:50: 57
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNI T PRI CE
CAT NOO500 WATER LI NE
0890 619-50480 6 Inch Plastic Pipe 434. 000 184. 000
LF 250. 000 18, 065. 00
72. 26000 434. 000 31, 360. 84
0895 619-50640 8 Inch Plastic Pipe 91. 000 0. 000
LF 91. 000 10, 613. 33
116. 63000 91. 000 10, 613. 33
0900 619-50800 10 Inch Plastic Pipe 330. 000 219. 000
LF 111. 000 15, 135. 96
136. 36000 330. 000 44, 998. 80
0905 619-51100 14 Inch Plastic Pipe 204. 000 113. 000
LF 91. 000 12,529.79
137. 69000 204. 000 28,088. 76
0910 619-51280 16 Inch Plastic Pipe 4,327.000 4, 250. 000
LF 77.000 6, 956. 95
90. 35000 4,327.000 390, 944. 45
0915 619-75000  Cast Iron Valve Box 28.000 26. 000
EACH 2.000 684. 44
342. 22000 28. 000 9, 582. 16
0920 619-75032 4 Inch Gate Valve 2.000 1. 000
EACH 0. 000 0. 00
731. 80000 1. 000 731. 80
0925 619-75048 6 Inch Gate Val ve 4. 000 1. 000
EACH 3. 000 2,739.27
913. 09000 4.000 3, 652. 36
0930 619-75064 8 Inch Gate Val ve 1. 000 1. 000
EACH 0. 000 0.00
1, 396. 05000 1. 000 1, 396. 05
0935 619-75080 10 Inch Gate Valve 5. 000 5. 000
EACH 0. 000 0.00
2,173. 35000 5. 000 10, 866. 75
0940 619-76124 14 Inch Butterfly Valve 3. 000 0. 000
EACH 3. 000 17, 668. 47
5, 889. 49000 3. 000 17, 668. 47
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PCN: 18316- BI D ESTI MATE RUN 09/ 10/ 2014
PRQIECT: STA0142- 058 ESTI MATE NO 0006 11: 50: 57
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NOO500 WATER LI NE
0945 619-76128 16 Inch Butterfly Val ve 14. 000 14. 000
EACH -1. 000 -6, 468.98
6, 468. 98000 13. 000 84, 096. 74
0950 619-78048 6 Inch Fire Hydrant 7.000 3. 000
EACH 4.000 29, 770. 32
7,442.58000 7.000 52, 098. 06
0955 623-07008 1 Inch Water Meter 15. 000 15. 000
EACH 0. 000 0.00
1, 082. 38000 15. 000 16, 235. 70
0960 700- 70080 F/ A Furni sh & I NSTALL LOAERI NG 8, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0961 203-01549 Punp 19. 000 0. 000
HOUR 19. 000 5, 605. 00
295. 00000 19. 000 5, 605. 00
0962 900- 00007 Added |Item (Each)/ 4" Water |ine Lowering 1. 000 1. 000
EACH 0. 000 0. 00
4, 825. 00000 1. 000 4, 825. 00
0963 900- 00007 Added Item (Each)/ 6" Water Line Lowering 1. 000 0. 000
EACH 1. 000 5, 425. 00
5, 425. 00000 1. 000 5, 425. 00
0964 900- 00007 Added Item (Each)/ 10" Water Line Lowering 1. 000 1. 000
EACH 0. 000 0.00
6, 470. 00000 1. 000 6, 470. 00
0965 900- 00007 Added Item (Each)/ 12" Water Line Lowering 0. 000 15. 000
EACH -15. 000 - 124, 200. 00
8, 280. 00000 0. 000 0. 00
0966 900- 00007 Added Item (Each)/ 14" Water Line Lowering 0. 000 0. 000
EACH 0. 000 0. 00
11, 570. 00000 0. 000 0. 00
0967 900- 00007 Added Item (Each)/ 16" Water Line Lowering 0. 000 0. 000
EACH 0. 000 0.00
12, 868. 00000 0. 000 0. 00
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PCN: 18316-BI D ESTI MATE RUN 09/ 10/ 2014
PRQJECT: STA0142- 058 ESTI MATE NO 0006 11:50: 57
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNI T PRI CE
CAT NOO500 WATER LI NE
0968 900- 00007 Added Item (Each)/ 16" T Connection CMD 5 2.000 1. 000
EACH 1. 000 8, 820. 00
8, 820. 00000 2.000 17, 640. 00
0969 900- 00007 Added Item (Each)/ 16"x10" Water Line Tee CO 005 1. 000 1. 000
EACH 0. 000 0.00
4, 650. 00000 1. 000 4, 650. 00
0970 900- 00007 Added Item (Each)/ 10"x2" Blow O f Valve 1. 000 1. 000
EACH 0. 000 0.00
1, 325. 00000 1. 000 1, 325. 00
CAT 0500 CURRENT AMI  $ 953,841.97 $ 41,167.10$ 924, 879. 97

PRQJIECT TOTAL CURRENT AMI $ 7,978,571.34 $

299,591.38% 3,377,515.62



